

To: Petri, Elliott[Elliott.Petri@WestonSolutions.com]; Matt Francis (m.francis@erllc.com)[m.francis@erllc.com]; Allen.Sorenson@state.co.us[Allen.Sorenson@state.co.us]
Cc: Way, Steven[way.steven@epa.gov]
From: Way, Steven
Sent: Thur 5/21/2015 5:10:58 PM
Subject: R n B / Gold King - planning mtg

Elliott and Allen,

Matt and I just talked about the need to review and finalize some of planning for the both projects in Silverton. The soonest that I am able to do this is June 4 – mid morning and then again Monday, June 8 in the afternoon between 12 and 5. Later that week might work also, but I am on Response Duty that entire week – so it might change. The week of June 15 also works.

Location could be the START office at Garrison and Colfax. (Conference call is an option – Allen especially for you if that makes it easier – and the topics that your involved with directly is more limited.)

Duration maybe 2 hours...?

Topics:

1. Work Plans and H & S Plans
2. Water treatment system – supplies, pumps, personnel, layout plans
3. Site Preparation – schedule, scope, planning, Office trailers/comms/other
 - a. Gold King
 - b. R n B
4. County Land Use Permit –details, concerns from County (damage on shoulders of roads)
5. Bulkhead

- a. pressure gauge selection / purchase
- b. Subcontractor schedule
- c. Inspections - ground support PE sign off
- d. Construction inspections – as per design:
- 6. Pre-bulkhead Monitoring at Adits and Surface Water
- 7. Piping Installation – both mines: size, type, logistics (Gold King), recon – May 27
- 8. Pond Expansion – details, supplies, who needs to be there
- 9. Operations – overall task review and staffing

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723